
TCR Program – Project #50 – Jan 2008 (PPNO 2741 and PPNO 2232) 
  
Los Angeles Route 71; complete three miles of six-lane freeway through Pomona, from Route 10 to 
Route 60 in Los Angeles County and construct the Mission Boulevard/Route 71 Interchange. 
   
($ X 1,000) 
Estimated Project Cost: $273,044 TCRP Funds Approved to Date: $21,200 
Total TCRP Funds Available: $  30,000 Phase(s) Approved: 1,2,4 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Caltrans and 

City of Pomona 
   
TCRP Allocations to Date:   $20,805  for Phase(s): 1,2,4 
Advanced Approved:  $0      for Phase(s): N/A 
LONP Approved to Date:  $0 for Phase(s): N/A 
   
 
Project Summary:  The project includes adding one mixed flow 
lane and one HOV lane in each direction on Route 71 between 
Interstate 10 and Route 60, converting existing 6-lane 
expressway to 8-lane freeway between Holt Avenue and Mission 
Boulevard, and converting existing 4-lane expressway to 6-lane 
freeway between Mission Boulevard and Route 60. This 
segment is the last remaining segment to be converted to 
freeway and to provide HOV lanes between Interstate 10 and 
Route 91. 
 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Project Report, Environmental Documents for 

State and FHWA, Public Hearings, etc.
9/00 6/02 $2,657

2 Prepare Roadway Plans Sheets, Structure Plan Sheets, 
Right of Way Engineering, Utility Plans, Process Permits, 
etc.

6/02 12/09 $17,362

3 Right of Way Appraisal, Acquisition and Certification. 10/08 12/09 $77,780
4 Construction Inspection & Administration, Construction 

Support, etc.
5/10 7/12 $175,245

Total: $273,044

Project Location
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $11,800,000 for Phases 1 and 
2.  An allocation of $1,500,000 was made to Phase 1. 

• The funding plan was updated on April 4, 2002 based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report. 
• A delegated allocation of $10,300,000 was made to Phase 2 on June 28, 2002 
• An amendment was approved September 15, 2004 (TAA-04-09) to transfer $957,000 of TCR funds from 

Phase 2 to Phase 1 and update the project schedule.  An allocation amendment (TFP-04-06) 
redistributed $957,000 from Phase 2 to Phase 1. 

• On March 3, 2005, an amendment was approve (TAA-05-02) to un-program $7,000,000 from Phase 2.  
The $7,000,000 of allocation capacity was transferred to TCRP #41.1 by utilizing the TCRP Cash 
Management Policy (G-03-14).  A de-allocation (TFP-05-02) $7,000,000 was made to Phase 2. 

• A de-allocation of $395,000 to Phase 2 (TFP-05-14) was made September 29, 2005. 
• An amendment was approved June 7 2007 (TAA-07-15) to program $16,400,000 for Phase 4 and to 

revise the project description and scope and to update the project schedule and funding plan. 
(Description revised as follows:  Los Angeles-Route 71; complete three miles of six-lane freeway through 
Pomona, from Route 10 to Route 60 in Los Angeles County, and construct the Mission Boulevard/Route 
71 Interchange. 

• An allocation of $16,400,000 to Phase 4 (TFP-06-37) was made June 7, 2007.  
• CTC approved a Time Extension, extending the period of contract award for six months, to June 30, 2008 

per Resolution Waiver-08-01 on January 10, 2008.  In addition, an amendment to designate the city of 
Pomona as the implementing agency for construction of the Mission Boulevard/Route 71 Interchange 
($16,400,000) was approved on January 10, 2008 (Project Amendment Resolution TAA-07-44 and 
Allocation Amendment Resolution TFP-07-10). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  CTC has reviewed the Negative Declaration and approved the project for future 
consideration of funding October 3, 2002, under Resolution E-02-48. 
 
This project (PPNO 2741) has been suspended temporarily due to budget constraints and until funding becomes 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,457 $2,343 $16,400 $21,200
Proposed $7,000 $600 $1,200 $8,800

Committed $200 $1,592 $1,792
Proposed

Committed $1,747 $7,198 $8,945
Proposed

Committed $3,279 $3,279
Proposed

Committed $1,605 $169 $1,774
Proposed

Committed $4,627 $1,381 $6,008
Proposed

SAFTEA-LU Federal Committed $4,200 $4,200
Proposed

Committed  $1,250 $1,250
Proposed  

Committed
Proposed $3,075 $72,553 $140,168 $215,796

Committed $2,657 $7,287 $4,627 $33,877 $48,448
Proposed $10,075 $73,153 $141,368 $224,596

Totals: $2,657 $17,362 $77,780 $175,245 $273,044

Omnibus Federal

Totals:

LACMTA TBD

STPL Local

LTF State

TCRP State

RSTP

STIP-RIP State

PROP C State
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better known for the right-of-way acquisition and construction.  Prior to reinitiating this project, the Department will 
seek full funding of Phase 2.  Funding in the amount of $150,707,000 $215,796,000 remains to be identified. 
 
The amendment approved June 7, 2007 (TAA-07-15) added the Route 71/Mission Grade Separation project 
(STIP PPNO 2232) to the scope of this TCRP project and programmed new TCRP funds for construction.  The 
Mission Grade Separation project is located within the Route 71 project corridor.  The environmental document 
covers both projects.  The Route 71 freeway conversion project (original scope of TCRP Project #50) is still on 
hold due to insufficient funding.  Los Angeles County Metropolitan Transportation Authority is committed to fully 
fund the project when funding becomes available. The amendment will help to achieve an increment of the 
intended goal of TCRP Project #50 by improving flow as an early stage implementation. 
 


